


平乐桂江 电力有限责任公司文件

关于做好恢复施工准备的通知

各有关单位:

由于受资金制约问题,巴江口水利枢纽工程建设一度受阻,大坝厂房建设进度和首台机组安装时间均被迫推迟。经公司多方努力,银行已同意恢复提供资金。所以公司决定马上恢复项目的施工建设。请各相关单位做好恢复施工的准备工作的,以确保工程施工顺利恢复。



Notice to Preparing for Resuming Construction

To all departments:

Whereas,

The construction of Bajiangkou water conservancy project was suspended and the construction of the dam and plant, the installation of the first equipment had to be delayed due to lack of funds. The bank has agreed to resume proving fund for us.

You are herewith advised that we have decided to resume the construction. Please prepare for the resumption in order to ensure the construction can be resumed smoothly.

Pingle Guijiang Electric Power Co., Ltd. (stamp)

August 10, 2005