

# 平乐桂江 电力有限责任公司文件

## 关于停工的通知

各有关单位:

自去年以来巴江口水利枢纽项目遇到了严重财务困难。首先,根据国家调整后政策,平乐县人民政府出台了《关于调整平乐桂江巴江口水利枢纽工程补偿标准及房屋拆迁奖励办法的通知》,由此造成库区移民费用大幅增加。其次,我们的电力承销商贺州市的桂东电力公司不愿跨区建网,要求由我公司自行负责电站到贺州市高压网架间的线路建设。另外,建筑材料和人工费用也大幅增长。

基于公司目前资金紧张,银行贷款未落实的情况,公司决定暂停大坝厂房的建设工作,机组的购买、安装时间也相应推迟,请各部门落实本部门的善后工作。

我们将继续和银行协商贷款事宜,并通过包括开发 CDM 项目在内的多种渠道进行融资,争取早日复工。



## Suspension Notice

To all departments:

Whereas,

Bajiangkou water conservancy project has had serious financial difficulties since last years. One reason is that expenses on the settlement of immigrants in reservoir area are increased a lot after *Notice to the Adjustment of Compensation Standards and Premium Measures for House Dismantlement of Pingle Bajiangkou Water Conservancy Project* was launched by the People's Government of Pingle County according to the policies adjusted by the state. The second reason is that our power consignee- Guidong Power Company in Hezhou City is not willing to build up the cross-regional grid and they asks us to take charge of the wiring construction between our power plant and high-voltage grid. The third reason is that the cost on building materials and human resources are raised a lot.

Currently we don't have enough funds and the loan from the bank has not been transferred to our account.

You are herewith advised that we have decided to suspend the construction of the dam and plant, the purchase of equipment, delay the installation of equipment. Please take measures to deal with problems arising from the suspension.

We will try to resume the construction by continuing the discussion with the bank about loans and raising funds from various channels, including developing CDM project etc.

Pingle Guijiang Electric Power Co., Ltd. (stamp)

March 7, 2005