


昭平下福水电站工程指挥部文件

昭下电字 [2005] 005 号

停工通知

下福水利枢纽工程监理部：

由于受国家政策调整影响，加之自去年下半年以来，建设材料、人工费用上涨迅猛，造成下福水利枢纽项目建设费用大幅度提高。相关银行对下福水利枢纽工程的收益及还贷能力有所顾虑，贷款还没有落实，目前我公司资金出现问题。基于这种情况，公司决定部分暂停大坝厂房的建设工作，机组的生产采购、安装时间也相应推迟。请贵部落落实通知相关建设单位做好善后工作，一旦资金落实可以尽快恢复施工。



Document, Headquarters for Zhaoping Xiafu Hydropower Station
Project

Zhaoxiadianzi [2005] Number 005

Suspension Notice

To Construction Supervision Department of Xiafu Water Conservancy Project:

Whereas,

The expenses on the construction of Xiafu Water Conservancy Project have been increased a lot because the project has been affected by the adjustment of state policies and the cost on building materials and human resources have been dramatically increased since the second half of last year. Moreover, relevant banks have been worried about the benefits and capability of Loan Repayment of Xiafu Water Conservancy Project, so the loan has not been transferred to our account, which results in our financial difficulties.

You are herewith advised that we have decided to suspend the construction of the dam and plant, the purchase of equipment, delay the installation of equipment. Please take measures to deal with problems arising from the suspension. We will resume the construction once we raise the funds.

Headquarters for Zhaoping Xiafu Hydropower Station Project (stamp)

March 15, 2005