



Draft standardized baseline (DSB) development plan form (Version 01.0)

INFORMATION TO BE COMPLETED BY THE SECRETARIAT

Date (DD/MM/YYYY) and number of the Board meeting that decided the development:	EB 78 (6 April 2014)
Title of the draft standardized baseline:	Standardized baseline for the brick sector in Peru
Name(s) of the Party or Parties to which the draft standardized baseline applies:	Peru
Elements to be standardized by the draft standardized baseline: <i>(Select one or more than one element(s) to be standardized)</i>	<input checked="" type="checkbox"/> Additionality demonstration <input checked="" type="checkbox"/> Baseline identification <input type="checkbox"/> Baseline emission/ removal estimation <input type="checkbox"/> Land eligibility demonstration
Proposed approach for the development of the draft standardized baseline:	
<input checked="" type="checkbox"/> The "Guidelines for the establishment of sector specific standardized baselines" <input type="checkbox"/> A methodological approach contained in an approved baseline and monitoring methodology (Please specify below the exact reference (number, title and version) of the approved methodology _____) <input type="checkbox"/> A methodological approach contained in an approved methodological tool (Please specify below the exact reference (title and version) of the approved tool _____) <input type="checkbox"/> The "Guideline: Establishment of standardized baselines for afforestation and reforestation project activities under the CDM"	
Proposed data source, applicability and impacts of the draft standardized baseline:	
<i>Data and source</i>	
1. Information on production, fuel, technology, efficiencies, costs of brick facilities from existing database of the Energy Efficiency in brick sector programme.	
<i>Impacts of the standardized baseline</i>	
The standardized baseline, if approved, will facilitate development and validation of CDM projects in the brick sector in Peru. The individual CDM projects will not be required to demonstrate additionality and determine baseline.	
Any other issues to be stated, if necessary:	
Schedule of key activities	
<i>(List below all key activities to develop the draft standardized baseline with the expected timeline. These could include use of external expertise, completion of the 1st draft of DSB, consideration by two selected members of Panel/ WG and/or Panel/ WG, and consideration by the Board. Add rows if necessary)</i>	

Phase	Activity	Timeline (DD/MM/YYYY)
Initiation phase	Agreement form finalized	23/09/2014
	Information received on data availability from EELA.	30/09/2014
	Follow up with DNA and PRODUCER for data availability and in-person meetings with data providers in Peru. Parallel research on secondary data availability.	10/10/2014
	Receiving the complete data from data providers for development of standardised baseline. (This work and deadline depends upon the ease with data is available). Very optimistic deadline is mentioned. All other deadlines ahead depend primarily on this phase.	17/10/2014
Drafting phase		
Plan-A If two SSC WG members agree on the recommendation and reformatted standardized baseline.	Formal quality assessment by the secretariat.	07/11/2014
	Preparation of draft recommendation (and reformat if applicable) and taking inputs of two SSC WG members	21/11/2014
	Updating the draft based on inputs/feedback of the SSC WG members	25/11/2014
	Agreement of the DNA on the finalized draft PSB	28/11/2014
Plan-B If any one of the two SSC WG members do not agree on the recommendation and reformatted standardized baseline. The standardized baseline is submitted to SSC WG	High level formal quality assessment by the secretariat.	07/11/2014
	Preparation of draft recommendation (and reformat if applicable) and taking inputs of two SSC WG members	21/11/2014
	Updating the draft based on inputs/feedback of the SSC WG members and send to the SSC WG meeting	25/11/2014
	SSC WG discussions and recommendation	In Q1 2015 (dates for SSC WG not decided yet)
	Agreement of the DNA on the finalized draft PSB	Depends upon the outcome of SSC WG in Q1 2015.
Approval phase	In case of plan-A above Approval of SB 28 days from sending the recommendation to the Board members. This schedule also depends on if there is a top-down development/ revision required by small-scale working group for the methodology that will be used in conjunction with the SB.	Tentatively around 15/04/2014
	In case of plan-A above: Consideration of SB in subsequent EB meeting in 2015, if at least one EB member objects.	In Q1-Q2 2015

	<p>In case of Plan-B, EB to consider depending upon which SSC WG meeting agrees to recommend. This schedule also depends on if there is a top-down development/ revision required by small-scale working group for the methodology that will be used in conjunction with the SB.</p>	<p>Tentatively in Q1-Q2 2015</p>
--	--	----------------------------------

- - - - -

Document information

<i>Version</i>	<i>Date</i>	<i>Description</i>
01.0	1 December 2013	Initial publication.
Decision Class: Regulatory Document Type: Form Business Function: Methodology Keywords: assessment of standardized baseline		