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Contractual Project Construction Command
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To Fujian Nanping Hydropower Engineering Chenggu Project Division:

Your construction request sent on 30th July has been passed review. We therefore inform you the construction of Baiguoshu hydropower station can start upon the notice. 

Dated 12 August 2006

By Supervision Unit: Shaanxi Daan Supervision Company Xushui River Hydropower Supervision Department




