



## Annex 2

## ACCREDITATION PANEL (AP) WORK PLAN FOR 2010

## (Version 01)

	Specific issue	Activity	Consideration by CDM-AP	Expected output to EB	Output to EB
<b>I</b>	<b>Enhancement of the accreditation system</b>				
1	Measures to ensure impartiality, independence and technical competence of DOEs	Revision of the Standard (sections related to impartiality and competence)	AP 47, 48, 49	Appropriate requirements and guidance in the next revision of the accreditation standard.	EB 55
2	Measures to protect project activities from undue prejudice by a suspension or withdrawal of accreditation status of a DOE doing its validation or verification	Revision of the Standard (sections related to liability) Revision of the Procedure (sections related to suspension and withdrawal)	AP 48	Appropriate requirements and guidance in the next revision of the accreditation standard.	EB 55
3	Measures to promote improved levels of training for validators and verifiers	Revision of the Standard (sections related to competence)	AP 47, 48, 49	Appropriate requirements and guidance in the next revision of the accreditation standard.	EB 55
		Contribution to programme of VVM workshops, JWS and other trainings organized by the Board	Regular	As appropriate	As appropriate
		Providing access for DOE's validators and verifiers to CDM-AT on-line training materials	AP 50	Part of the progress report	EB 56
4	Additional enabling sanctions to those that already are available in the accreditation process	Revision of the Procedure Input to the Framework	AP 47, 49	Appropriate provisions and guidance in the next revision of the accreditation procedure	EB 55
5	ABC guidance to enhance consistency of	Review and evaluation of past NCs and	AP 47, 48	ABC guidance document	EB 54



	Specific issue	Activity	Consideration by CDM-AP	Expected output to EB	Output to EB
	the accreditation process	development of a guidance document for consideration of accreditation cases		Appropriate provisions and guidance in the next revision of the accreditation procedure.	EB 55
6	Other measures to strengthen the accreditation process	Other activities as informed by consideration of individual accreditation cases and performance of DOEs	Regular	As appropriate	As appropriate
<b>II</b>	<b>DOE performance monitoring</b>				
1	The development and application of a system for continuous monitoring of the performance of DOEs	Input to a report on the implementation of phase 1	AP 47	Part of the secretariat's progress update	EB 53
		Input to a report on the implementation of phase 2	AP 49	Part of the secretariat's progress update	EB 55
		Revision of the Standard and Procedure			
		Input to a report on the result of the review of the implementation of the framework.	AP 50	Part of the secretariat's review report	EB 56
2	Consolidation of the Accreditation process and the DOE performance monitoring	Revision of the Standard and Procedure	AP 51, 52	Appropriate requirements and guidance in the next revision of the accreditation standard and procedure	EB 58
<b>III</b>	<b>Annual reporting by DOEs</b>				
1	Enhance annual reporting by DOEs, including information on capacity, time frames, fees and regional distribution of projects originated from countries hosting	Revision of the annual reporting guideline	AP 47	Revised annual reporting guideline	EB 53



	Specific issue	Activity	Consideration by CDM-AP	Expected output to EB	Output to EB
	fewer than 10 registered CDM project activities.				
<b>IV</b>	<b>VVM</b>				
1	VVM update 2.0	A major review of the VVM based on experiences gained from the previous 3 revisions and their application and other stakeholder input.	AP 50, 51	VVM 2.0	EB 58

-----

**History of the document**

Version	Date	Nature of revision
01	EB 52, Annex 2 12 February 2010	Initial adoption.
Decision Class: Operational Document Type: Information Note Business Function: Governance		