To undertake the study by the consultant and submission of final report.

Phase-II:

This is dependent on the number of projects being undertaken. Here again, the consultants (one or more than one) may be engaged depending on the number of projects undertaken.

Tentatively if we take 4 to 6 projects simultaneously engaging 2 to 3 consultants, the same can be completed in about 9 to 12 months.

The consultant and the validation agency for the Phase -II assignment has to be engaged by a separate tendering process. Accordingly approval for the same shall be obtained later.

Phuse-III:

This activity is regarding the sale of Carbon Credit (CER), as this activity can be undertaken by the consultant simultaneously or post Phase – II.

G) Approval

Approval may please be accorded to engage consultant as proposed in the summary note F above (Phase-I) and to undertake the study on priority.

It is proposed that further work in the CDM area may be taken up by Corporate HSE as we have already done considerable initial work. We have also undertaken a project on Corporate Environmental Reporting. The CDM project is expected to bring in additional revenue, lead to **enhanced Environmental performance** besides improving our stature amongst the E&P majors worldwide.

Anchauraberly 19.12.03 .B.Chakraborty GM-Head, HSE

Annez-6

- 1 25712103

1

Director(Onshore)

1. Convaltants should be should by a Committee of Heid, cow, Chief (IS) and any Heid (HSE) or criteria of (i) proven Reperieuce (ii) presence i signe and the) credibility & credibility.

2. Validetres are to be engaged only often DOE status is notified.

3. We mostly use gas for our-fuel, and therefore, little ear things should be well within ky the standards for I the consultants The felected committeet should freme only of the conception-where fuels star the gas 's used.

Onoile aylarloy Grithe Dr. Kamelynaion 61.6

isal