

Hanuman Agro Industries Ltd.

Ph: +91 (33) 2243-0025 / 7368, 2248 - 1420 / 6507, Fax: +91 (33) 2230-9807

To. The DOE Representative, SGS UK Limited

Date: 22-07-2008

Sub: Delay in initiating the validation process

Dear Sir.

As discussed during your validation site visit on 4th - 5th June 2007, we were of the impression that the CDM validation procedure can only be started once we obtain the Host Country Approval letter from Ministry of Environment & Forests, Government of India.

According to the discussions with our CDM consultants, we were also aware that prior to apply for Host Country Approval, the Project Design Document needs to be completed. Although the PDD can be completed only after obtaining all the necessary statutory clearances from the concerned Government authorities, thus delay in obtaining NOCs/ Clearances from Chhattishgarh Environment Conservation Board on 15.09.2005 and 17.04.2006, NOC from Chhattisgarh Renewable Energy Development Authority on 28/09/2006 also delayed the PDD preparation process. Therefore, we have applied to Indian DNA on 22.01.2007 and after obtaining the Host Country Approval on 02.04.2007, we immediately contracted SGS UK Ltd. on 04.04.2007 for CDM validation of our project activity.

I hope that the above clarification would justify the delay in initiating the validation process.

Thanking you,

Yours faithfully,

For Hanuman Agro Industries Limited

ANIL KANORIA

Director

Phone: (0771) 2223510, 2223520