

## Sixth CDM Round Table

# Planning for 2013

Bonn, Germany, 12 October 2012




## **MAP Planning**

- I. Ongoing preparations - what we need to accomplish in 2012**
- II. 2013 Planning Cycle: Major steps**
- III. Structured logical timelines**
- IV. Presentation of CDM objectives**



- **A clear project governance structure is now established within the SDM team of the UNFCCC**
- **Link to strategic objectives – analysis of relationship, dependencies, implications**
- **Sufficient planning now allows allocating adequate time and resources**
- **Improved support and structures for the process -- templates, methods, roles/responsibilities**
- **Strengthened resource estimates and resource planning is now available to allow evaluation prior to taking on new plans or projects**
- **More coordinated planning (CDM and JI)**





**Strategic Objectives**

**Consolidated list of projects  
and non-project activities**

**Prioritization**

**Produce resource estimates**

**United scope of work**

**Consolidated Schedule of  
Products**


**Consolidate 2012 strategic  
objectives**


**Adjust and/or add strategic BP  
objectives where appropriate**



- **Objective 1:** Provide for simplicity and predictability in the operation of the CDM and ensure the integrity of CERs
- **Objective 2:** Ensure the CDM makes a growing contribution to the sustainable development of all host countries
- **Objective 3:** Further expand the geographic reach of the CDM
- **Objective 4:** Promote the use of the CDM as a mechanism for low carbon development






















- **Objective 1:** Provide for simplicity and predictability in the operation of the CDM and ensure the integrity of CERs
- **Objective 2:** Ensure the CDM makes a growing contribution to the sustainable development of all host countries
- **Objective 3:** Further expand the geographic reach of the CDM
- **Objective 4:** Promote the use of the CDM as a mechanism for low carbon development



## Objective 1: Provide for simplicity and predictability in the operation of the CDM and ensure the integrity of CERs

### **Proposed Associated Core Support Activities**

- Assessment of compliance to CDM requirements (entity and project submissions)
- Support the efficient operation of the EB, WG and Panels
- Top-down revision of standard (Meth, PS, VVS)
- Supporting the activities of the DOE/AIE Forum
- Operate DOE performance monitoring system

### **Proposed Associated Projects**

- Carbon Capture and Storage
- Governance Management related to the CDM Executive Board
- SDM-Information System
- Quality Management System



## Objective 2: Ensure the CDM makes a growing contribution to the sustainable development of all host countries

### **Proposed Associated Core Support Activities**

- Assessment of bottom – up submissions of standards (Sbs, A/R, Meth, SSC and LS non-CCS, non-A/R)

### **Proposed Associated Projects**

- Sustainable Development Benefits of CDM projects
- Review of the CDM Modalities and Procedures





## Objective 3: Further expand the geographic reach of the CDM

### **Proposed Associated Core Support Activities**

- Coordination of UNFCCC secretariat activities related to regional distribution
- Training, capacity building and hand holding exercise on Standardized Baselines: DNAs and PPs
- Provide direct support for project development in underrepresented regions
- Operate the DNA help desk for underrepresented countries and regions
- Manage and monitor the implementation of the CDM loan scheme
- Learning Management System

### **Proposed Associated Projects**

- Implementation of the Programme of Activities (PoA) Standards and Procedures
- Top-down large scale methodologies using standardized approaches
- Improving the regional distribution of CDM: Regional Collaboration Centers



## Objective 4: Promote the use of the CDM as a mechanism for low carbon development

### **Proposed Associated Core Support Activities**

- Facilitate defined interactions between the EB, the secretariat and stakeholders
- Communication and outreach – CDM

### **Proposed Associated Projects**

- Enhanced Media Engagement
- CDM perception and reputation management
- Dialogue with carbon market policy makers



---

**THANK YOU**

