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1. The CDM Management Plan (CDM-MAP) 2013–2014 was adopted by the Board at its 
seventy-first meeting and contains planned activities and resources for both core support 
and project work,1 which were further detailed in Version 1.0 of the Workplan of the CDM 
Executive Board for 2013.2 

2. The table below provides a high-level view of the products delivered by the secretariat to 
the Board up to the end of the current quarter. The indicators compare actual delivery 
against the plans originally set out in the CDM-MAP and therefore give information on 
performance vis-à-vis the initial expectations set by the Board at the beginning of the 
year. Changes to the scheduling, nature and number of products during the year are 
recorded through the Board’s work programme, as updated for each meeting and made 
public as an annex to the annotated agenda of each meeting. 

3. The products delivered as at the end of the fourth quarter of 2013 represent 62 per cent 
of the number originally planned in the CDM-MAP for the same period. The delivery of 
the remaining products was adjusted during the year and reflected in updates of the 
Board’s workplan. 

Table 1. Delivery of products specified in the CDM Management Plan 2013 (by quarter) 

 
Proportion of 

planned products 
delivered 

Total number 
of products 
delivered 

Total number 
of products 

planned 

Fourth quarter 2013 62% 31 50 

Third quarter 2013 81% 25 31 

Second quarter 2013 100% 10 10 

First quarter 2013 100% 4 4 

4. Among the 31 fully completed products, 27 were delivered in line with the original CDM-
MAP, and four products resulted from additional mandates given by the Board to the 
secretariat. 

5. Twenty-three products in the workplan were not fully completed in the period: 10 were 
considered by the Board, which then requested that additional work be done and that the 
products should be reconsidered at a future meeting; three are panel or working group 
products which needed more time for completion than anticipated in the initial plans; 
nine products encountered scheduling issues internal to the secretariat; and one product 
was cancelled at the Board’s request. 

- - - - - 

                                                
1
 EB 71 meeting report, annex 1. 

2
 EB 72 meeting report, annex 3. 
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