

CDM: FORM FOR SUBMISSION OF A "LETTER TO THE BOARD" (Version 01.2)

This form should be used only by project participants and other stakeholders for submitting a "Letter to the Board" in accordance with the latest version of the *Modalities and procedures for direct communication with stakeholders*

Name of the stakeholder ¹ submitting this form (individual/organization):	Hi-Tech Power & Steel Ltd.	
Address and contact details of the individual submitting this form:	Address: 199-C, First Floor, Main Road, Samta Colony, Raipur (C.G.) 492001 INDIA Telephone number: +91 771 3294302 E-mail address: <u>mhil_ryp@hotmail.com</u> / <u>indusryp@satyam.net.in</u>	
Title/Subject (give a short title or specify the subject of your submission)	Delay in project activity implementation by 2 years 11 months.	
<i>Please mention whether the submitter of the form is:</i>	Project participant Other stakeholder, please specify	
Specify whether you want the letter to be treated as confidential?	\Box To be treated as confidential \boxtimes To be publicly available (UNFCCC CDM web site)	
Please choose any of the type(s) below ³ to describe the purpose of this submission.		
Type I:		
Standards. Please specify reference Procedures. Please specify reference		
Guidance. Please specify reference Procedure for requesting post-registration changes to the start date of the crediting period		
Forms. Please specify reference		
Others. Plea	se specify reference	
Type II: Request for Introduction of new rules		
Type III: Provision of information and suggestions on policy issues		
Please describe in detail the issue on which you request a response from the Board, including the exact reference source and version (if applicable).		

¹ DNAs and DOEs shall use the respective DNA/DOE forms for communication with the Board.

 $^{^{2}}$ As per the applicable modalities and procedures, the Board may make its response publicly available.

³ Latest CDM regulatory documents and information are available at: <u>http://cdm.unfccc.int/Reference/index.html</u>.

>>

Our project activity reference No.1693 HITECH CDM CPP has been registerd as future project activity and with proposed crediting period was to be started from 01/06/2009. The project activity implementation was delayed to various unavoidable reasons, it is implemented on 09/05/2012. On going through EB-51, Annex 59 "Producedure for requesting post-registration changes to the start dte of the crediting period" it is found that there are only procedures given for delay between 0 to 2 years whereas there is no provision or guidelines provided for delay beyond 2 years for our host country India, the procedure for reporting delay beyond 2 years and up to 4 years are provided for LDC only under para 8 (b).

Kindly oblige by providing the guidelines how to proceed further in the matter for our project activity which is located in India, and in which delay in starting date of crediting period is delayed by 2 yeas and 11 months approx.

Please provide any specific suggestions or further information which would address the issue raised in the previous section, including the exact reference source and version (if applicable).

>>

[replace this bracket with text, the field will expand automatically with size of text]

If necessary, list attached files containing relevant information (if any)		ace this bracket with text, the field will and automatically with size of text]
Section below to be filled in by UNFCCC secretariat		
Date when the form was received at UNFCCC secretariat		29 May 2012
Reference number		2012-116-S

- - - - -

History of document

Version	Date	Nature of revision
01.2	08 February 2012	Editorial revision.
01.1	09 August 2011	Editorial revision.
01	04 August 2011	Initial publication date.
Decision Class: Regulatory Document Type: Form Business Function: Governance		